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1. Airport Visioning and Community Engagement  2. Passenger Terminal Area
3. Air Cargo and Industrial Park Expansion 4. RVZ and other airfield design standard concerns 
5. Short-term land use development strategies 6. Consideration of a third runway long-term 
7. Consider Extending Runway 7-25 8. Consider Extending Runway 16-32
9. Evaluate Air Traffic Control Tower location 10. Update Land Reuse Plan 
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Project Objectives



Schedule*

FAA Forecast Review

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov

Airport Layout Plan

2022

Identify Alternatives

Documentation 

Select Alternatives

MTAC Meetings 
Community Outreach

Public Involvement Program

Alternatives
(Working Paper #6)

Facility Requirements Review/Update

Forecasting
Forecast
(Working Paper #2)

Facility Requirements
(Working Papers #4)

2008 Master Plan 
Review

Terminal Building Evaluation 

Inventory Update

Financial Feasibility Analysis

Implementation 

Capital Improvement Program 

Study Documentation

Implementation and 
Financial Feasibility

(Working Paper #9)

C C

Evaluate 
Alternatives

Environ. Overview

Environmental 
Overview
(Working Paper #7)

ALP (Working Paper #8)

Subcontracts

2023

MTAC Meeting 
Community Outreach 

*Anticipated on 2/2/2022

FAA ALP ReviewAGIS System Data EntryFAR Part 77 Analysis

Update Land Reuse Plan 

Land Use Strategies

Terminal Building 
Assessment 
(Working Paper #3)

ATCT

Implementation PhaseSolutionsInvestigation PhaseFormulation

Inventory
(Working Papers #1)

(Working Paper 5)

Orthophotography 
AGIS Data
Woolpert May 2022

Airport Layout Plan



Tactical Initiative 
» This proactive tactical initiative by 

the PORT to "future proof" a critical 
community asset will:    

» Scenario-Based Planning - Examine several airline recovery 
scenarios and work through a range of development options 
to establish an achievable phased implementation plan.

» Resiliency - Evaluate current operational procedures for 
passenger movements (seat-to-seat) to improve the 
passengers' experience and position for safe and efficient 
operations during future public health concerns.

» Cargo Facility Planning - Develop plans to capitalize on 
existing cargo assets and recent evolution of the domestic air 
cargo market to attract new cargo operations.

» Regional Access and Roadway Planning - Coordinate with 
the MPO and ODOT to synchronize warehousing and cargo 
trucking routes within the transportation system to enhance 
Toledo's domestic air cargo business.

» "Highest and Best Use" Land Use Planning - Explore new 
revenue generation opportunities from both aeronautical and 
non-aeronautical land development to ensure stable revenue 
streams during turbulent times. 



Needs and Progress

» 2008 Master Plan Forecast  vs.  2019 FAA Terminal Area Forecast
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Needs and Progress

» Facility needs
– The primary runway, Runway 7/25, does not provide 

sufficient runway length to accommodate the 
international cargo flights at 90 percent payload and 
should be extended.

– The crosswind runway, Runway 16/34, should be 
extended to meet the FAA recommended 80 percent of 
the primary runway length.

– The southern portion of Taxiway N should be relocated to 
meet the FAA recommended design standards for ARC D-
IV.

– Relocate the air traffic control tower to provide a clear 
line of sight to all controlled aircraft maneuvering areas.

– Systematic development of an on-airport industrial 
and commercial business park is needed.

– Realignment of the south airport access ways to provide 
the same level of service that currently exists.



Needs and Progress

2019 Industrial Park Advanced Planning2008 Cargo Study and Industrial Park Planning



Current Airport Layout Plan – its time for an update. 
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